
For the year 2012‐13  Details and Currend Status of Projects in Districts
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1 2 3 4 5 6 7 8 9 10 11 12
1 Ajmer Un.Process 2010-11 1.31 1.37 172 130 9626 8206
2 Alwar 0 NIC YES 2010-11 4.13 Dec-11 5.12 Oct-10 327 238 14801 30307
3 Banswara 2511 10/01/2012 YES 2010-11 5.76 Jan-12 5.76 Jan-11 236 91 1537 18410
4 Baran 42548 09/10/2012 YES 2010-11 0.10 Jun-12 0.11 Aug-11 183 129 2248 3423
5 Barmer 0.1715 01/09/2012 YES NO 2.84 Apr-12 1.60 Apr-12 324 207 1173 6390
6 Bharatpur YES 2009-10 2.23 4.01 230 129 1675 827
7 Bhilwara 40640 30/09/2012 NO 2010-11 9.95 Jan-11 12.46 Jan-11 284 153 1137 3560
8 Bikaner 21618 26/06/2012 YES 2010-11 5.87 Dec-11 13.93 Jan-09 136 87 8113 9705
9 Bundi YES 2011-12 0.89 0.74 141 99 1145 6781

10 Chittorgarh 0 0 YES 2011-12 3.89 Aug-12 0.05 Apr-12 256 95 3249 14595
11 Churu NO 2009-10 7.24 7.92 143 98 1902 2336
12 Dausa YES 2011-12 0.39 0.22 172 122 5306 7816
13 Dholpur 3979 09/06/2012 NO 2006-07 1.04 Jun-12 0.30 Jun-11 132 101 2700 5542
14 Dungarpur YES NO 1.47 0.00 143 102 1292 14263
15 Hanumangarh 134459 10/10/2012 YES 2010-11 9.93 Jul-12 0.41 Jul-12 279 134 9072 20933
16 Jaipur 223298 11/09/2012 YES 2010-11 1.83 Apr-12 1.46 Nov-11 348 226 17419 8086
17 Jaisalmer 59149 10/01/2012 YES 2008-09 8.17 Jul-12 1.01 Dec-11 99 51 367 35524
18 Jalore YES 2010-11 0.25 Jul-12 0.06 Nil 117 101 1540 1396
19 Jhalawar 2343 04/10/2012 YES 2012 0.00 Jun-12 1.32 Jun-12 246 152 1411 9778
20 Jhunjhunu YES 2009-10 0.03 1.40 144 143 18190 17756
21 Jodhpur 42817 30/09/2012 NO 2006-07 9.31 Jun-12 5.00 Jun-12 178 155 7403 21683
22 Karauli YES 2011-12 11.39 20.05 124 65 1316 10556
23 Kota YES 2010-11 0.10 0.01 136 112 1306 2462
24 Nagaur 12396 10/01/2012 YES 2007-08 3.28 Jan-12 0.00 2007 249 186 5117 8145
25 Pali 30247 27/06/2012 YES 2010-11 2.61 Sep-12 12.79 Jul-11 157 131 3361 14357
26 Pratapgarh 1049 16/04/2012 YES 2011-12 19.72 Nil 2.73 Apr-12 156 44 1663 4559
27 Rajsamand YES 2009-10 1.00 0.00 163 130 1157 3656
28 Sawaimadhopur YES 2009-10 3.28 Aug-12 3.96 Apr-12 120 56 3787 7636
29 Sikar YES 2010-11 0.36 0.00 166 141 1241 8304
30 Sirohi YES 2009-10 8.40 3.19 76 44 773 13938
31 Sri Ganganagar 31882 10/01/2012 YES 2010-11 1.81 Apr-12 1.78 Jun-12 456 245 6124 2228
32 Tonk YES Un.Process 9.80 14.97 173 143 2340 7713
33 Udaipur 5450 01/05/2012 YES 2010-11 9.20 Jan-12 4.28 Oct-11 360 253 648 17478
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N N 0 N Y 13 - Not Known 43.04 19 2010-11

Y Y 1 - 79 8 31/8/12 10/10/2011 27.85 3 2010-11
Y N N N Y NA 11/09/2012 49.41 13 2010-11
Y A 278 N Y 10 50 28261 N
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Y A 33 N Y 10 NA 31.8.2012 35% 4 2011-12
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